
 
 

Request for City Council Committee Action 

From the Department of Finance and Property Services 

 
Date:  June 18, 2012 
  
To:   Honorable Elizabeth Glidden, Regulatory, Energy, and Environment Committee 
 
Referral: Honorable Betsy Hodges, Chair Ways & Means Committee 
 
Subject: Amendment No. 1 (Final) – Able Energy 
 Currie Maintenance Facility 40kW PV Installation 
  
Recommendation:   

That the proper City officers be authorized to execute Change Order No. 1 to 
Contract No. C-35061 with Able Energy.  The total amount of Change Order No. 
1 is $2,839.04. Therefore, the current contract amount of $186,895.52 would be 
increased for a revised contract amount of $189,734.56.  The original Project 
Budget (Fund 01300 Department 8201600 Project Number G3680EICCUR) is 
adequate for Change Order No. 1; therefore no additional appropriation is 
required. 

 

Previous Directives: 

 August 5, 2011: City Council and Mayor granted approval of bids for OP 
#7448, low responsive bid of Able Energy. in the amount of $186,895.52 

 August 6, 2010: Agreement to accept the $1.35 million grant from the 
Minnesota Office of Energy Security for solar installations. 

 
Prepared by: Brian Millberg, Energy Manager 673-3024 
 
Approved by: 
  ________________________________________________________ 
  Kevin Carpenter, Chief Financial Officer, Finance and Property Services 
 
  ________________________________________________________ 
  Paul Aasen, City Coordinator 
 
 
Presenters: Brian Millberg, Energy Manager, Finance and Property Services 
 
Reviews 

Permanent Review Committee (PRC): Approval _NA   Date ___________  

Civil Rights Approval Approval YES  Date                  ___ 

Policy Review Group (PRG):     Approval _NA   Date ___________ 
 
 
 



Financial Impact   

No financial impact 
 
 
 
 
Community Impact 
 Neighborhood Notification:  

 City Goals:  Eco-Focused, Jobs and Economic Vitality 

 Comprehensive Plan:  
 Zoning Code: 
 
Background/Supporting Information 
 
In August of 2011, the City Council and Mayor awarded the bid for the installation of a solar 
photovoltaic system at the Currie Maintenance Facility to Able Energy for the amount of 
$186,895.52.  The Construction project began in December of 2011 and was completed in May 
of  2012. 
 
Change Order #1 
 
Change Order #1 consists of a change that was required by Xcel Energy.  This charge is for 
moving an existing disconnect switch to a new location immediately adjacent to the disconnect 
switch for the new 40kW PV system that Able Energy installed.  The need to move this switch 
was not identified by Xcel until the project was 75% complete.  All expenses of this project, 
including this change order, are being paid for by a grant from the Minnesota Department of 
Commerce to place renewable energy along the route of the new light rail line.  No City of 
Minneapolis funds were spent on this project.  This will also be the final change order to Able 
Energy, as the project is now completed. 
 
Therefore, we are requesting that the current contract with Able Energy be increased by a total 
of $2,839.04 for a revised contract amount of $189,734.52 to provide for Change Order No. 1.  
The construction contingency provided as part of the original Project Budget (Fund 01300 
Department 8201600 Project Number G3680EICCUR) is adequate for Change Order No. 1; 
therefore no additional appropriation is required. 


